CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00218
TITLE: FB-10-0235 — Unknown Brick Structure DATE: 7/2/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order provides an adjustment in compensation for the removal of two previously unknown brick structures

discovered during the installation of the 66” irrigation line at Fresno Irrigation District — Colony No.1, Stations “13+15 and
13+30” and fill any remaining voids in the brick structures with a 2-sack cement slurry.

EXTRA WORK AT TIME & MATERIALS:
For this work, the Contractor shall be paid the lump sum of $14,314.51 This lump sum constitutes full and complete
compensation for providing all services, labor, materials, equipment, tools and incidentals, excluding all markups.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the Differing
Site Condition described above. All markups related to this Change Order are expressly reserved by the Authority and
Contractor, and any potential adjustment up or down, shall be addressed in accordance with the Contract provisions.

TIME ADJUSTMENT:

Any potential delay or impact due to this Change Order shall be evaluated pursuant to the Contract, including Section
23.4, "Equitable Adjustments — Limitation on Delay and Disruption Damages”, of the General Provisions.

Unit
Price

$14,314.51

- Time]
NetAmount.  Adj.

$14,314.51

Total: $14,314.51
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CALIFORNIA

TITLE: FB-10-0235 — Unknown Brick Structure DATE: 7/2/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penaity of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounis that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason {o believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Suhcontractor's Sworn Certification{s):

Attached as _lindicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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Unilateral Ghassan Arigat — Project Manager/Director
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